

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Irrigation CAD Deptt. – Improvements to Nallamada drain above commamur canal from Km.3.00 to 14.10 in Guntur District - 2nd Revised Estimate for an amount of Rs.12,34,17,320/-- - Administrative Approval – accorded- Orders – Issued.

IRRIGATION & CAD (DRAINAGE-1) DEPARTMENT

G.O.Rt.No. 419

Dated the 13th May 2011

Read the following

1. G.O.Rt.No.498, I & CAD (Drainage.1) Deptt., dt.21.03.2006.
2. From the ENC,(IW),I&CAD Deptt., Hyderabad Lr.No.ENC/IW/P&M/DEE.10/AE/Res/222/ 2010. dated 28.01.2010.
- 3 .From the ENC (I), DW, Hyd, Lr.No.CE/DR/OT.2/AEE.3/2327/05, Dated 24.05.2010.

ORDER:

1. In the letter second read above, the Engineer-in-Chief, (IW), I&CAD Deptt., Hyderabad has reported that in the G.O first read above Administrative Approval was accorded for an amount of Rs.1058.00 lakhs for Improvements to Nallamada drain above commamur canal from Km. 3.00 to Km 14.10 in Guntur Dist. and the work was technically sanctioned for Rs.1015.00 lakhs. The work was entrusted to M/s. Sushee Hi-tech constructions private limited, Hyderabad, vide Superintending Engineer's, Guntur Agreement No.19/SE/06-07 at (+) 2.40% excess over the estimate value of the work. During the course of execution, certain deviations were cropped up and with all the deviations the 1st Revised Estimate was sanctioned by the ENC (Irr.) for Rs. 11,71,72,944/- vide C.E(R) No 13/07-08.

2. The Engineer-in-Chief (IW) while submitting the 2nd Revised Estimate has explained the main reasons for the deviations are 1) Increase in the quantities of the earth work excavation 2) increase in the number of gabion structures 3) increase in the quantities of sand filling, length of head walls and bed concreting of inlet structures 4) Increase in the land acquisition cost. The Committee of Chief Engineers after detailed discussions recommended for revised administrative sanction for **Rs. 12,34,17,320/-** subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations.

3. In the letter third read above, the Engineer-in-Chief (I), Drainage Wing, Hyderabad has requested the Government for according necessary Administrative Approval for the 2nd Revised Estimate for an amount of Rs 12, 34,17,320/-.

4. Government, after careful examination of the above matter hereby accord 2nd Revised Administrative Approval for an amount of Rs.12,34,17,320/- (Rupees Twelve crores Thirty four lakhs Seventeen thousand Three hundred and Twenty only) for Improvements to Nallamada drain above commamur canal from Km.3.00 to 14.10 in Guntur District subject to condition that the field officers are responsible for correctness of quantities, data and arithmetic calculations.

.....PTO

5. The above expenditure shall be debitable to the Head of Account "MH 4711 Capital Out Lay on Flood Control Projects – 03 Drainage – MH 103 Civil Works – GH 11 Normal State Plan – SH (06) Krishna Delta Area – 530 Major Works – 531 Other Expenditure – 532 Lands".

6. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No 24280/818/Expr.PW/AI/10,dt. 27-09-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

PRASANTA MAHAPATRA
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (Irrigation), Drainage wing, AP.,Hyderabad.

The Engineer-in-Chief, Irrigation wing, I&CAD Dept., Hyd, AP.,Hyderabad.

Copy to:

The P.S to Special Chief Secretary to CM

The P.S to Minister (M&MI)

The Accountant General, AP.,Hyderabad.

The Director of Works and Accounts, Hyderabad.

The Distract Treasury office, Guntur.

The Pay and Accounts Officer, Guntur.

The Finance (Expr.PW) Dept.

The P.S. to Prl.Secy. to Govt., I&CAD Deptt.

The P.S to Special Secretary to Govt., I&CAD Deptt.

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER